
                                                                                                                                                 

                                                        
 
 

Engineering Services Monthly Report on Roads, 
Traffic, Water and Sewer Projects: 
City Council Meeting – August 4, 2009 
 
Engineering Services Department - General 
 
1. Dallas Regional Mobility Coalition (DRMC) – The DRMC did not hold their 

monthly meeting for July. 
 

The next meeting of the Dallas Regional Mobility Coalition is scheduled 
for Friday, August 7, 2009 at the Dallas County Health and Human 
Services Building. 
 

2. North Central Texas Council of Governments (NCTCOG) – Mayor Maso is 
the City’s representative on the NCTCOG’s Regional Transportation Council 
(RTC), also representing the cities of Allen, Prosper and Lucas; the City also 
has a representative on the NCTCOG Surface Transportation Technical 
Committee (STTC) each month to represent the City’s interest in local and 
regional transportation issues.  Staff also attends the RTC meetings each 
month to support the Mayor and the cities of Frisco / Allen / Prosper / Lucas in 
this effort. 
 
A. Regional Transportation Council (RTC) – Mayor Maso attended the 

July 16, 2009 RTC Meeting, held in Arlington, Texas at the Regional 
Transportation Council Board Room.  Action items on the meeting agenda 
included the following: 
 
 Agenda Item Number 2.1, Heavy-Duty Vehicle and Equipment Grant 

Program Call for Projects – Background:  The NCTCOG was awarded 
$10 million from the Texas Commission on Environmental Quality 
(TCEQ) through the Texas Emissions Reduction Program (TERP).  
NCTCOG Staff recommended to the RTC that these funds be paired 
with $666,000.00 in United States Environmental Protection Agency 
(EPA) funds remaining from the NCTCOG Diesel Idle Reduction 
Program Call for Projects to administer one (1) single Call for Projects.  
The proposed Call (referred to as the Heavy-Duty Vehicle and 
Equipment Grant Program) will focus on three (3) major areas: (a) local 
government, (b) construction equipment and (c) idle reduction projects.  
The program dedicates $5 million to local government projects, with a 
minimum of $666,000.00 reserved for long-haul, idle-reduction 
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projects.  The Call is proposed to commence on July 20, 2009 and 
funding is to be awarded on a first-come basis.  Requested Action: 
NCTCOG Staff requests the RTC to consider and act upon approval to 
implement the Heavy-Duty Vehicle and Equipment Grant Program Call 
for Projects.   
 

 Agenda Item Number 2.2, North Central Texas Clean School Bus Call 
for Projects – Background:  NCTCOG received $200,000.00 from the 
EPA through the Blue Skyways Collaborative and $577,766.00 from 
the TCEQ through the Supplemental Environmental Project (SEP) 
Program with which to administer a North Central Texas Clean School 
Bus Program Call for Projects.  The 2009 Call was issued in February 
2009 with a proposal deadline of April 17, 2009.  NCTCOG Staff 
recommends funding for eight (8) school districts to replace a total of 
twenty-one (21) school buses with lower-emissions buses.  Requested 
Action:  NCTCOG Staff requested that the RTC consider and approve 
staff recommendations for funding under the North Central Texas 
Clean School Bus Program Call for Projects.   

 

 Agenda Item Number 2.3, 2008-2011 Transportation Improvement 
Program Modifications and Regional Transportation Council Resolution 
for Regional Toll Revenue Projects Modifications – Background:  The 
recommended modifications and administrative amendments have 
been reviewed for consistency with the air quality conformity 
determination and financial constraint of the TIP.  STTC reviewed and 
recommended RTC approval of the revisions at their June meeting.  
Requested Action: NCTCOG Staff requested RTC consideration and 
approval of the recommended revisions to the 2008-2011 TIP.    

 
 Agenda Item Number 2.4, FY2010 and FY2011 Unified Planning Work 

Program – Background: NCTCOG Staff, in cooperation with local 
governments and transportation agencies, has developed the FY2010 
and FY 2011 Unified Planning Work Program (UPWP).  This document 
identifies NCTCOG staff work activities to be performed between 
October 1, 2009 and September 30, 2011.  The draft document has 
been sent to TxDOT for review, information on the draft was presented 
at the June 8 and 9th Public Meetings and STTC reviewed and 
recommended RTC approval of the UPWP at their June meeting.  
Requested Action:  NCTCOG Staff requested RTC consideration and 
approval of the FY2010 and FY2011 UPWP.  

 

 Agenda Item Number 2.5, American Recovery and Reinvestment Act: 
Environmental Protection Agency Projects – Background:  EPA has 
announced funding recommendations related to proposals submitted 



Engineering Services Monthly Report 
August 4, 2009 
Page 3 of 19 
 

by NCTCOG under the American Recovery and Reinvestment Act 
(ARRA) of 2009.  NCTCOG was awarded partial funds for two (2) of 
the twelve (12) proposals, totaling approximately $3.7 Million.  In 
addition, information on the status of projects submitted to the United 
States Department of Energy (DOE) for clean vehicle and 
infrastructure funding was provided.  Requested Action:  NCTCOG 
Staff requested RTC consideration and approval of selected projects to 
be awarded with partial funding received from the United States EPA.   

 

 Agenda Item Number 4, Approval to Proceed with the Sale of Carbon 
Dioxide Emission Credits from Revenue from Non-Transportation 
Revenue Sources – Background:  NCTCOG Staff has been looking 
into an opportunity to bring more funding to the region for traffic signal 
retiming by selling carbon dioxide credits to a non-profit organization 
whose mission is to promote climate change solutions by financing 
high-quality greenhouse gas offset projects.  Currently, the life 
expectancy for traffic signal retiming projects within the region is 
estimated to be three (3) years.  By accepting credits for these traffic 
signal retiming projects the region would only be committing to this for 
a three (3) year time period in return for funding to improve traffic 
signal retiming.  Requested Action:  NCTCOG Staff requested RTC 
consideration and approval of authorization for NCTCOG Staff to 
proceed with a proposal to sell carbon dioxide credits (in the amount of 
$2 Million) for unfunded traffic signal retiming projects within the 
Dallas-Fort Worth Region.    

 
Information items placed on the meeting agenda included the following 
items: 
 
 Agenda Item Number 3, Orientation to Agenda / Director of 

Transportation Report – Background:  NCTCOG Director of 
Transportation Michael Morris reviewed the following items with the 
RTC: (1) Recognition of Senator John Carona for his leadership on 
Transportation; (2) Recognition of Linda Koop, Vice-Chair, Texas Local 
Option Transportation Act (TLOTA); (3) August RTC Meeting Time of 
Day Options; (4) Travel Demand Management Performance Measures; 
(5) Texas Department of Transportation Project Delays in FY20101 
Letting Schedule; (6) June Public Meeting Minutes; (7) Tower 55 
Public Meeting Flyer; (8) RTC Responsibilities: Subcommittees, 
Workshops and Training / RTC Orientation / Finance 101 / Overview of 
Funding Sources and Methodologies; (9) Information on Regional Toll 
Revenue Funds; (10) Air North Texas Television and Radio Ads; (11) 
2009 Ozone Season; (12) AirCheck Texas Program Status; (13) Hurst-
Euless-Bedford (HEB) Transit Year 2 Progress Report; (14) Recent 
News Articles; (15) Recent Correspondence; (16) Special Legislative 



Engineering Services Monthly Report 
August 4, 2009 
Page 4 of 19 
 

Session; (17) Summary of Transportation Legislation Passed by the 
81st Texas Legislature; (18) Collin County Committee on Aging 
(CCCoA) / Collin County Area Regional Transit (CCART) Status 
Report; (19) Conversations with the NTTA, TxDOT, Dallas County and 
Kaufman County regarding Lawson Road; NTTA Monthly Corridor 
Status Report. 
 

 Agenda Item Number 5, American Recovery and Reinvestment Act 
Update and $1.5B Discretionary Project Submittal – Background:  
Since enactment in February 2009, the American Recovery and 
Reinvestment Act (ARRA) of 2009 programs and projects have 
proceeded quickly.  NCTCOG Staff briefed the RTC on the status of 
projects selected with funding from ARRA and discussed plans for 
future grant applications being coordinated under the $1.5 Billion 
federal Transportation Investment Generating Economic Recovery 
(TIGER) Discretionary Grant Program and High Speed Rail Programs.  
NCTCOG Staff discussed the status of economic recovery funds and 
upcoming funding opportunities. 

 

 Agenda Item Number 6, Public Agency Policy for Construction 
Equipment – Background:  Construction equipment emissions are a 
significant source of nitrogen oxides (NOx) in the nine (9) county ozone 
non-attainment area.  NCTCOG Staff has been investigating strategies 
to reduce emissions from this sector through the development of a 
Public Agency Policy for Construction Equipment (Construction Policy) 
which was included as a Voluntary Mobile Emissions Reduction 
Program in the approved State Implementation Plan (SIP).  Once 
finalized and approved by the RTC, the Construction Policy will be 
available for adoption by local governments on a voluntary basis.  
NCTCOG Staff provided the RTC an update on the development of a 
Public Agency Policy for Construction Equipment. 

 

 Agenda Item Number 7, Statewide Transportation Finance Implications 
– Background:  Over the past year a workgroup comprised of 
Metropolitan Planning Organizations (MPO) and TxDOT staff from 
around the state have been focused on developing the revenue 
forecasting model, TRENDS, and using this model to develop 
estimates of future State and federal transportation revenues.  Several 
factors including population growth, Corporate Average Fuel Economy 
(CAFÉ) standards and vehicle turnover play a key role in these 
forecasts.  NCTCOG Staff provided the RTC an update on these 
efforts to develop a transportation revenue forecasting model and 
future revenue forecasts. 
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 Agenda Item Number 8, Regional Outer Loop – Background:  
NCTCOG Staff has been studying potential corridors for the 240-mile 
Regional Outer Loop.  This study is being developed in coordination 
with TxDOT.  NCTCOG Staff provided an update to the RTC on the 
status of the study and relevant information developed to date 
regarding the Regional Outer Loop. 

 
The next meeting of the Regional Transportation Council is 
scheduled for Thursday, August 13, 2009 at 1:00 p.m. at the North 
Central Texas Council of Governments. 

 
B. Surface Transportation Technical Committee (STTC) – John Eaglen 

attended the June 26, 2009 meeting, held in Arlington, Texas at the 
Regional Transportation Council Board Room.  Action items on the 
meeting agenda included the following: 

 
 Agenda Item Number 2.1, FY 2010 and FY 2011 Unified Planning 

Work Program – Background:  Background for this agenda item is 
provided under the RTC Meeting Agenda summary.  Requested 
Action:  NCTCOG Staff requested the Committee to consider and 
approve a recommendation to the RTC for approval of the FY 2010 
and FY 2011 Unified Planning Work Program (UPWP).  Result:  The 
Committee unanimously approved a recommendation to the RTC 
to approve the NCTCOG Staff recommendation. 
 

 Agenda Item Number 2.2, 2008-2011 Transportation Improvement 
Program Modifications – Background:  Background for this agenda 
item is provided under the RTC Meeting Agenda summary.  
Requested Action:  NCTCOG Staff requested the Committee to 
consider and approve a recommendation to the RTC for approval of 
revisions to the 2008-2011 Transportation Improvement Program 
(TIP).  Result:  The Committee unanimously approved a 
recommendation to the RTC for approval of the NCTCOG Staff 
recommendation. 

 

 Agenda Item Number 2.3, Clean School Bus Program Call for Projects 
Recommendations – Background:  Background for this agenda item 
is provided under the RTC Meeting Agenda summary.  Requested 
Action:  NCTCOG Staff requested the Committee to approve a 
recommendation to the RTC to consider and approve the 2009 Call for 
Projects, with funding allocated to eight (8) school districts and to 
replace twenty-one (21) high-emitting school buses with lower-emitting 
school buses.  Result:  The Committee unanimously approved a 
recommendation to the RTC for approval of the NCTCOG Staff 
recommendation. 
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 Agenda Item Number 2.4, Heavy-Duty Vehicle and Equipment Grant 
Program Call for Projects – Background:  Background for this agenda 
item is provided under the RTC Meeting Agenda summary.  
Requested Action:  NCTCOG Staff requested the Committee to 
approve a recommendation to the RTC to consider and approve the 
NCTCOG Staff to administer the Heavy-Duty Vehicle and Equipment 
Grant Program Call for Projects.  Result:  The Committee 
unanimously approved a recommendation to the RTC for 
approval of the NCTCOG Staff recommendation. 
 

 Agenda Item Number 2.5, Approval to proceed with the Sell of Carbon 
Dioxide Emission Credits from Revenue from Non-Transportation 
Revenue Sources – Background:  Background for this agenda item is 
provided under the RTC Meeting Agenda summary.  Requested 
Action:  NCTCOG Staff requested the Committee to approve a 
recommendation to the RTC to consider and approve the NCTCOG 
Staff recommendation to proceed with a proposal to sell carbon dioxide 
credits (in the amount of $2,000,000.00) for unfunded traffic signal re-
timing projects within the Dallas-Fort Worth Region.  Result:  The 
Committee unanimously approved a recommendation to the RTC 
for approval of the NCTCOG Staff recommendation. 

 

 Agenda Item Number 7, American Recovery and Reinvestment Act 
Update and $1.5B Discretionary Project Submittal – Background:  
Background for this agenda item is provided under the RTC Meeting 
Agenda summary.  Requested Action:  NCTCOG Staff requested the 
Committee to approve a recommendation to the RTC to consider and 
approve the selected projects to be awarded with partial funding 
received from the EPA ARRA funds.  Result:  The Committee 
unanimously approved a recommendation to the RTC for 
approval of the NCTCOG Staff recommendation. 

 

Information items placed on the meeting agenda include the following 
items: 

 
 Agenda Item Number 3, Surface Transportation Technical Committee 

Officers – Result:  According to the RTC Bylaws and Operating 
Procedures, the Executive Board of the NCTCOG annually designates 
a Chair, Vice-Chair  and Secretary for the Committee; the term begins 
in June and the term length is one (1) year.  NCTCOG Staff briefed the 
Committee on the officers for the 2009-2010 term and announced the 
recently elected RTC Officers for the 2009-2010 term. 
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 Agenda Item Number 4, Approval of Financial Approach for Southwest 

Parkway / Union Pacific Rail Road Agreement – Result:  In January 
2009 the City of Fort Worth, NTTA, TxDOT and UPRR entered into an 
agreement regarding the parties’ respective responsibilities related to 
Southwest Parkway and the UPRR Davidson Yard.  The City of Fort 
Worth and NTTA have a $95 million commitment to pay certain UPRR 
costs primarily on a cost reimbursement basis.  The City and NTTA 
need to demonstrate their ability to fund this commitment by June 17, 
2009 or UPRR could exercise its termination rights.  NTTA, TxDOT, 
the City of Fort Worth and RTC staff have developed a financial 
approach to meet these commitments by the necessary timeframe.  
NCTCOG Staff briefed the Committee on the financial approach, 
approved by the RTC at their May 5, 2009 meeting. 

 

 Agenda Item Number 5, Texas Legislature Update – Result: The 81st 
Legislature adjourned on June 1, 2009; NCTCOG Staff provided the 
Committee a summary of action taken by the 81st Texas Legislature 
related to transportation legislation. 

 

 Agenda Item Number 6, Technical Committee: Initial Ideas Regarding 
RTC Subcommittees – Background:  The RTC wishes to conduct 
more business at the subcommittee level and there may be an 
opportunity to create a committee structure at the technical committee 
that aligns with the new subcommittee structure proposed for the RTC.   

 

 Agenda Item Number 8, Fast Facts – Result:  NCTCOG takes 10-15 
minutes at the end of STTC Meetings to provide the NCTCOG Staff 
the opportunity to provide brief updates on initiatives and/or ongoing 
programs.  The Committee was briefed on the following topics: (1) July 
Public Meetings Announcement; (2) Travel Demand Management 
Performance Measures; (3) AirCheck Texas Program Status; (4) 2009 
Ozone Season; (5) Hurst-Euless-Bedford Transit Year 2 Report. 

 
The next meeting of the Surface Transportation Technical Committee 
is scheduled for Friday, July 24, 2009 at 1:30 p.m. at the North 
Central Texas Council of Governments. 

 
3. Business Retention – Staff meets monthly with the Chamber of Commerce 

to discuss the retention of business.  The regular meeting for July was held 
on July 19, 2009. 
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Engineering Highlights – Elizabeth Metting:  
 

• Construction Inspections – Construction Inspectors have 432 current 
projects that are at various stages of construction.  
 

• Pre-construction Meetings – Staff held 2 pre-construction meetings for new 
projects: 

1.  Frisco ISD, BlA, Lt 1 - Ag Barn 
2.  SEC FM 423 & Newman Rd 

 
• Project Final Acceptances – There were 15 projects accepted. 

1. Trinity Stairs, Cobb Business Park Addn 
2. Centre at Preston Ridge Ph 2, Bl A, Lt 8 
3. Rejoice Lutheran Church 
4. Independence Pkwy 
5. Frisco Apartments 
6. World Cup Way - Main to Frisco Square Bl 
7. Legacy Medical Plaza Ph II /7-Eleven Co 
8. NWC Coit/Rolater - Walgreens, Block A, L 
9. Lebanon Ridge Apartments, Ph 1 
10. Preston Lebanon Crossing Lt3 Bl A 
11. Preston Lebanon Crossing Addn Bl A Lt 6 
12. Univest Tract 
13. Panther Creek Pkwy (Teel - DNT) 
14. Eldorado Market Place Lot 12 Chase Bank 
15. Park Place Estates Ph1 (EstPlatinum Pk) 
 

Project Reviews – Staff has completed FIFTY (50) engineering reviews. 
 
 

STATE PROJECTS 
 

• FM 2478/Custer Road (Stonebridge – US 380) – Project to widen the 
existing two lane road to a six lane urban roadway with curb and gutter.  The 
project bid on January 13, 2009 with Mario Sinacola & Sons Excavating, Inc 
being the low bidder.  Utility relocations are currently ongoing.  Construction is 
anticipated to begin in August 2009 and is estimated to take 26 months to 
complete.  (Project Manager: Jason Brodigan ) 
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• FM 2934/Eldorado Parkway (FM 423 – DNT) – Project to widen the existing 
two lane road to a six lane urban roadway with curb and gutter.  TxDOT bid 
the project in February 2008, and construction began in September 2008.  
Traffic was switched to the new concrete paving in April.  Concrete paving for 
phase 2 (3 eastbound lanes) has begun.  Construction is expected to be 
completed Summer 2010.  Staff is attending monthly update meetings with 
the contractor and TxDOT.  (Project Manager:  Jason Brodigan ) 

• FM 3537/Main Street (Preston Road – Custer Road) – Project to widen the 
existing two lane road to a six lane urban roadway with curb and gutter.  
TxDOT’s engineer, Civil Associates, Inc. is currently preparing revised design 
plans.  The project is anticipated to begin ROW acquisition in Fall 2009, and 
utility adjustments will follow ROW acquisition.  TxDOT is expected to bid the 
project in Summer 2010 and construction is estimated to require twenty-four 
(24) months.  (Project Manager:  Jason Brodigan) 

• FM 423 (SH 121 – US 380) – Project to widen the existing two lane road to a 
six lane urban roadway with curb and gutter.  Environmental clearance 
(FONSI) for the Middle and North Sections was received in July 2006, and 
ROW acquisition will be conducted by TxDOT in accordance with the SH 121 
Memorandum of Understanding.  (Project  Manager:  Jason Brodigan) 
 North Section (Eldorado – US 380) – Dannenbaum has provided 

revised 95% plans for staff and TxDOT review.  Design is expected 
to be completed in Late 2009.  The north section is scheduled to be 
bid by TXDOT in Summer 2010, or upon completion of ROW 
acquisition and utility relocation.  Construction is anticipated to 
require 24 months. 

 Middle Section (Stewart Creek – Eldorado) – Jacobs has 
submitted final plans to TxDOT for bidding in August.  Right of Way 
acquisition is nearly complete with only two parcels remaining for 
acquisition.  Coordination with the utility companies continues.  The 
middle section is scheduled to be bid by TXDOT on August 11, 
2009.  Construction should begin in early 2010 and is expected to 
require 24 months to complete.  

 South Section (SH 121 – Stewart Creek) – Denton County is 
coordinating the design of this project by Jacobs Carter Burgess 

working with TxDOT and The Colony.  TxDOT has begun an 
expected lengthy right of way acquisition and utility relocation 

process.  Currently, this project is expected to bid in Fall 2011 and is 
expected to require 26 months to construct, pending environmental 

clearance, acquisition of right-of-way, and relocation of utilities. 
• Frisco Square Boulevard Railroad Crossing –Construction of the street 

connection of Frisco Square Blvd. across the railroad tracks began in 
September.  The contractor has completed concrete paving on the project 
and has installed landscape pavers in the median.  .  The BNSF railroad 
completed installing the gates and crossing panels in late July.  The project is 
expected to be completed and opened to traffic in August 2009.  (Project 
Manager:  Toyin Fawehinmi) 
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• SH 289/Preston Road (Main Street – US 380) – Project to widen the 
existing two lane road to a six lane urban roadway with curb and gutter.  
TxDOT bid the project in October 2008 with the low-bidder being Mario 
Sinacola & Sons Excavating, Inc.  Franchise utility companies are currently 
relocating utilities.  Construction of Preston Road is expected to begin in 
August and is estimated to take 30 months.  (Project Manager:  Jason 
Brodigan) 

• US 380 (Coit Road - FM 423) – Turner, Collie & Braden has been hired by 
Collin and Denton Counties to study the US 380 corridor and recommend 
alternatives for improving mobility.  A 90% schematic has been prepared 
from Coit to CR 26 and is currently being reviewed by TxDOT.  In addition, 
Turner, Collie & Braden has completed a preliminary layout of US 380 from 
CR 26 to FM 423 for TxDOT review.  (Project Manager:  Jason Brodigan) 
 
 

CITY PROJECTS: 
 

• 20” Dallas Parkway Water Line (Stonebrook - Main) and 30” Main Street 
Water Line (DNT – Legacy) – The updated scope of work includes the 
design of 2,500 linear feet of 24”and 9,000 linear feet of 12” water main 
(along the Dallas Parkway from Main to Stonebrook )  City Council awarded 
the design contract to Camp Dresser & McKee, Inc. in June 2006.  The 
project scope and schedule was revised due to modifications to the water line 
alignment based on the 2008 CIP master plan.  Scope and fee of the design 
contract amendment is under review.  Design is expected to resume in 
August 2009.  (Project Manager:  David Chacon) 

• 30” Dallas Parkway Water Line along DNT– (Panther Creek Pkwy to 
Rockhill Road) – The project has been modified to 9,500 linear feet of 30” 
water main along the Dallas Parkway (Panther Creek Pkwy to Rockhill Road) 
to serve the northern portion of the City.  City Council awarded the original 
design contract to Jacobs Engineering Group, Inc., in August 2006.  The 
contract amendment for the modified project limits was awarded by Council 
in June 2009.  The completion of the design is expected in Fall 2009.  
(Project Manager:  David Chacon) 

• 4th Army Memorial Force Main - A force main is under design by Schrickel, 
Rollins and Associates, to relieve the wastewater flow to Stewart Creek 
Wastewater Treatment Plant (WWTP) by pumping wastewater to the new 
Panther Creek WWTP.  Relocation of the original alignment of the force main 
is proposed to avoid utility conflicts and reduce construction cost.  Design is 
expected to be completed by September 2009.  (Project Manager:  Art 
Hartle) 

• City Hall Parking Garage – Carl Walker is the consultant responsible for the 
design of the parking garage structure behind the city hall building.  The 
consultant is preparing the final design for the garage.  Design is anticipated 
to be complete in August 2009 and construction is anticipated to start in 2009.  
(Project Manager.  Ben Brezina) 
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• Cottonwood Creek Lift Station – The 2008 Updated Water and 
Wastewater Master Plan revised the project scope to one lift station at 
Cottonwood Creek with a force main to the Panther Creek Interceptor, and 
the decommissioning of the Cottonwood Creek Wastewater Treatment Plant 
(WWTP).  This project will divert 5 MGD (million gallons per day) of 
wastewater from the Cottonwood Creek drainage basin to the Panther Creek 
Wastewater Treatment Plant via the new Panther Creek Interceptor.  The 
engineering services contract has been amended to reflect the change in 
scope.  Design resumed in April 2009.  (Project Manager:  Art Hartle) 

• Dogwood Street / Meadow Lane – This project will replace existing two 
asphalt streets with concrete pavement with curb and gutter.  Construction 
began January 5, 2009.  Dogwood Street has been completed and the 
contractor (McMahon) is currently installing street lights.  The contractor is 
also constructing sidewalks on Meadow Lane.  Construction is expected to 
be completed in Fall 2009.  (Project Manager.  Art Hartle) 

• Eldorado Parkway (DNT – Preston) –Bids to widen Eldorado Pkwy to 6 
lanes and to construct Frisco Street from Eldorado to Newton were opened in 
March 2009.  The contractor (Tiseo Paving) is currently grading and moisture 
conditioning the subgrade.  Construction is expected to be completed in Early 
2011.  (Project Manager:  Jason Brodigan) 

• Eldorado Independence Intersection Improvements – RLK Engineering 
designed the intersection improvements at Eldorado Pkwy and 
Independence Pkwy.  The project includes permanent traffic signals at 
Eldorado and Independence; a median opening for Fire Station No.5, a 
westbound to northbound right turn lane on Eldorado to Independence, and 
two additional lanes to connect existing portions of pavement for eastbound 
Eldorado traffic.  Sidewalk will be installed as applicable to fill in and connect 
to existing sidewalk.  Concrete paving was completed in July.  Tasks to be 
completed in August are permanent erosion control, striping and signing, and 
traffic signal testing.  The project is expected to be completed for the opening 
of Heritage High School in August 2009.  (Project Manager:  David Chacon) 

• Eldorado Pump Station #3 Remediation Project -Site work to date 
includes fill and compaction over the pump supply piping and   continued 
placement of reinforcing steel  and pouring concrete around the pump cans.  
Other work includes the removal and inspection of discharge piping in 
anticipation of the installation of beam and drilled shaft supports.  The project 
is expected to be completed in May 2010.  (Project Manager:  David Chacon) 

• Downtown Elevated Storage Tanks and Preston 24” Water Line –The 
new site, located between Shoemaker Road and Preston Road, has been 
selected for the downtown elevated storage tank.  The design, which began 
in January 2009, is now approximately 80% complete.  The Preston-Main 
elevated storage tank and the 24-inch water main along Preston Road are 
expected to be bid in Late 2009 and to be in operation by 2011.  (Project 
Manager: Art Hartle) 
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• Eubanks Street (Fifth St- BNSF RR) – Corwin Engineering has completed 
the 90 % design plans for the replacement of this street with concrete paving.  
Construction is anticipated to begin in Early 2010 and will require six months 
to complete.  (Project Manager: Jason Brodigan) 

• Frisco #1 Pump Station Expansion (Custer Road) – This project was 
awarded by City Council in July 2007 and construction started in October 
2007.  The pump station has been issued a certificate of occupancy.  Final 
punch list items are being addressed.  Contract close out is expected in 
August 2009.  (Project Manager: David Chacon) 

• Independence Parkway (SH 121 – Main) – City Council awarded the bid for 
construction services to Mario Sinacola and Sons Excavating, Inc. in August 
2006.  The roadway is open to traffic and the contractor has completed all the 
change order work on this project.  A final walkthrough has taken place and 
the contractor has completed remaining punch list items.  Final acceptance of 
the project is anticipated in August 2009  (Project Manager:  Toyin 
Fawehinmi) 

• Lebanon at Dallas North Tollway – Kimley-Horn and Associates, Inc. is 
designing improvements at the intersection of Lebanon and the Dallas 
Parkway along Lebanon to better align the roadway with the newly 
constructed bridge over the DNT.  Design is approximately 95% complete.  
Construction is anticipated to take seven months upon the completion of right 
of way acquisition and utility relocation.  (Project Manager: David Chacon) 

• Lebanon Road (FM 423 – Presidents Dr.) – Spiars Engineering designed 
the widening of Lebanon Road from two to four lanes (eastbound lanes).  
The project was awarded to Rodman Excavating and construction began in 
February 2008.  The contractor has completed all paving work and all lanes 
are now open to traffic.  The contractor has completed all work except for the 
signal work at Rock Creek Parkway.  The project is expected to be 
completed in August 2009.  (Project Manager:  Toyin Fawehinmi) 

• Northwest Infrastructure - Kimley-Horn and Associates, Inc. was 
contracted to analyze alternative alignments for water & sewer lines to serve 
properties near FM 423 & US 380.  An analysis of alternative alignments for 
future Rockhill Road from FM 423 to Preston Road was also included and 
has been completed.  Design is approximately 95% complete.  Construction 
of the project is currently on hold pending development needs for services in 
this area of the City.  (Project Manager: David Chacon) 

• Panther Creek Sewer Interceptor –  (Project Manager:  David Chacon) 
• Phase 2 (Parvin Branch) – Design of Phase 2 is currently on hold 

until future development dictates need for the project.  Design is 
approximately 90% complete.  .  

• Phase 3 – Design of Phase 3 is currently on hold until future 
development dictates need for the project.  Design is 
approximately 60% complete.  
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• Rockhill Road (CR26 – Preston) – Project to construct 6 lanes from County 

Road 26 to Preston Road, including bridges over Parvin Branch and BNSF 
RR.  Design of the project is approximately 50% complete and is expected to 
be completed in early 2010.  (Project Manager:  Lori Chapin) 

• Rolater Road (Custer - Independence) – The Project will construct the two 
east bound lanes of the four lane divided roadway including a bridge over 
Rowlett Creek.  Design of the project, by RLK Engineering, is approximately 
75% complete.  Construction is expected to begin in Late 2009 and require 
10 months to complete.  (Project Manager:  Jason Brodigan) 

• Rolater Road 42” Water Line (Coit – Preston) – Construction of a 42-inch 
steel water transmission pipeline in the median of Rolater Road began in 
March 2008.  The contractor has completed the installation of 11,000 feet of 
42-inch steel pipe.  The Contractor is now working on a punch list of items 
found during the preliminary inspection.  Construction is expected to be 
completed in August 2009.  (Project Manager:  Art Hartle) 

• Selected Old Town Streets (1st, 3rd, 4th, 6th, Pecan, and Hickory) – City 
Council awarded the bid for construction services to Jim Bowman 
Construction in November 2006.  The contractor has completed all of the 
street paving and is completing punch list items prior to the City’s final 
acceptance.  (Project Manager: Jason Brodigan ) 

• Stonebrook Parkway (Legacy – Longhorn) –Project to construct the four 
lane roadway including a bridge over Stewart Creek as well as an underpass 
for the BNSF railroad is under design by HNTB.  Design is approximately 
95% complete.  Coordination with the US Corps of Engineers is ongoing.  
Construction is expected to begin in Summer 2010.  (Project Manager:  
Jason Brodigan) 

• Stonebrook Parkway (FM 423 – 4th Army Memorial) –Project to construct 
the four lane roadway between FM 423 and Teel and to widen from two to 
four lanes from Teel to 4th Army is under design by Huitt Zollars.  Design is 
expected to be completed in Late 2009 with construction expected to be 
completed by Late 2010.  (Project Manager:  Jason Brodigan) 

• Stonebrook Parkway (Dallas Parkway– Preston) – The project will replace 
two westbound lanes with three reconstructed lanes and includes the 
installation of a 36-inch water line.  CH2M Hill is approximately 90% complete 
with the design.  Construction is expected to begin in Early 2010 and will take 
approximately 14 months to complete.  (Project Manager: Art Hartle ) 

• Teel Parkway (Panther Creek Parkway - North of Little River) – Project to 
construct the two northbound lanes widening the roadway to four lanes.  This 
project is jointly funded by FISD.  Construction began in May 2008.  Rodman 
Excavating has completed the paving and the roadway is open to traffic.  The 
contractor is currently working on final grading, sidewalk, and irrigation.  The 
project is expected to be complete in August.  (Project Manager: Jason 
Brodigan) 
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• Teel Parkway (Eldorado Parkway – Freestone) -   Project to construct the 
two northbound lanes completing the four lane roadway.  Design of the 
project has commenced and is expected to be completed in Summer 2009.  
Construction is expected to be completed in conjunction with the completion 
of Eldorado Parkway.  (Project Manager: Jason Brodigan) 

• West Frisco Wastewater Improvements – Construction began in March 
2007, by Oscar Renda Contracting, for improvements to the Trails, Fairways, 
and Grayhawk Lift Stations and the construction of a new force main to the 
Panther Creek Wastewater Treatment Plant.  Wastewater began pumping 
north to the Panther Creek Wastewater Treatment Plant from the Grayhawk 
Lift Station in April 2008.  The Fairways Lift Station flow was redirected to 
Panther Creek WWTP in June 2008, and the Trails Lift Station flow was 
redirected in July 2008.  A preliminary inspection of the project was held in 
May 2009.  The contractor is currently working on the punch list items to 
complete the project.  (Project Manager:  Art Hartle) 

 
 
 
Transportation Highlights – Brian Moen:  
 

• Development/CIP Plan Reviews – Staff reviewed 38 sets of development 
and CIP plans and two traffic impact analyses this month.  Staff also 
reviewed and processed two TxDOT driveway permit applications.   

• SH 121 and DNT Tollway Construction – Staff has been reviewing NTTA’s 
plans for the construction of a full interchange at SH 121 and the Dallas North 
Tollway (including direct-connect ramps in all directions).  Staff submitted 
detailed comments on the 60% plans back to NTTA’s engineer in May. 

• Internally Lit Street Name (ILSN) Signs – Staff will be preparing additional 
analysis for TxDOT to review in conjunction with our request to add 
Illuminated Street Name Signs on Preston Road and Custer Road.  This 
analysis will be complete in July and submitted to TxDOT for approval.  
Once the analysis is approved by TxDOT, it will take approximately 8 to 
12 weeks to have the signs fabricated and installed.  

• Citizen Inquiries – Staff has responded to several citizen inquiries that came 
into the department by telephone, email, and the Message Board on the City 
website. 

• Miscellaneous Traffic Studies – Staff continues to update the crash 
database (based on police reports) and is in the process of purchasing new 
software to facilitate crash analysis of intersections.  Staff is in the process of 
conducting speed studies on various thoroughfares to determine if posted 
speed limits need to be adjusted (each thoroughfare is studied every two or 
three years).  Staff conducted one neighborhood speed study and two stop 
sign warrant studies at the request of citizens. 

• Quiet Zone Project – Quiet Zone approval from the Federal Railroad 
Administration (FRA) is on hold until crossing improvements are complete at 
Frisco Square Blvd.  In addition, the City will need to secure an alternative 
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access to the sewage treatment plant near the DNT railroad crossings to 
remove the current railroad crossing serving this site.  Staff expects these 
improvements to be complete allowing a Quiet Zone to be established in the 
first quarter of 2010. 

• School Zones – Staff meets monthly with representatives of FISD to discuss 
any school zone, crossing guard, or sidewalk issues.  Staff is in the process 
of installing a bike lane/pedestrian way on the pavement of Beacon Hill Drive 
and Indigo Sky Drive in Lone Star Ranch due to the lack of sidewalks on the 
route to Bledsoe Elementary.  Staff is developing a plan to install guide signs 
on city arterials that would direct motorists to each school campus.  This 
month, staff oversaw the installation of new reduced-speed school zones for 
the new Heritage High School and Allen Elementary School campuses.  Staff 
is designing the layout and installation of new signs at the entrances to all 
school zones in the City to comply with the newly passed state law that 
prohibits hand-held cell phone use in school zones.  House Bill 55 modifies 
the Transportation Code to prohibit the use of hand-held cell phones in 
school zones except in the case of emergency calls or use by emergency 
personnel.  The law goes into effect on September 1, 2009 and supersedes 
any ordinance a municipality may have regarding cell phones in school 
zones. 

• Special Events – As part of the Special Events Review Committee, staff 
helps review all pending special event applications for any traffic control 
needs.  Staff continually coordinates with Pizza Hut Park, the Police 
Department, the Fire Department, and NTTA regarding events at Pizza Hut 
Park.  This month, staff planned road closures and provided traffic 
management support for Freedom Fest, Rockstravaganza in Downtown, and 
Columbian Fest in Frisco Square. 

• Staff – The Department is still searching for a qualified candidate to fill our 
remaining vacant senior transportation engineer position.   

• Thoroughfare Standards Ordinance – Staff is currently editing a draft 
update to the Thoroughfare Standards Ordinance based upon ongoing 
research as well as coordination with other departments.  Staff was involved 
in the rewrite of the Subdivision Ordinance with Planning Staff to ensure the 
two documents do not overlap or conflict with each other.  This month, staff 
submitted the draft document to a technical committee which includes traffic 
engineering consultants and members of the Frisco Developers Council for 
their review.  Their comments are due back at the end of July and staff will 
meet with them to discuss the draft in early August.  Staff expects to give a 
draft of the new Thoroughfare Standards Ordinance to the Planning & Zoning 
Commission in August, and the City Council in September 2009. 

• Traffic Count Map – The traffic count map is available on the City’s website 
at maps.friscotexas.gov.  It provides daily traffic volume counts (and the date 
of each count) on multiple segments of every major roadway.  Staff is 
currently overseeing the collection of new 2009 traffic count data to update 
certain segments on the traffic count map. 
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• Traffic Control – Each month, staff designs the installation of new and/or 
replacement signs and pavement markings as needed.  Each month, staff 
reviews the traffic control plans for new and ongoing construction zones.  
Staff is coordinating with TxDOT on major detours and weekend closures of 
sections of Eldorado Parkway during the widening project.  This month, staff 
developed a temporary lane assignment striping plan for Eldorado Parkway 
east and west of Dallas Parkway to accommodate the shift in traffic while the 
TxDOT contractor paves the south half of the new roadway.  The installation 
of this work zone prompted a discussion with NTTA regarding the use of left-
turn signs and pavement markings in advance of frontage road intersections 
along NTTA facilities.  NTTA is currently undertaking various measures in 
order to minimize the possibility of drivers entering the Dallas North Tollway 
going the wrong way after two crashes of this type occurred on the Tollway 
main lanes in the last few months.  Current signing and striping procedures at 
these intersections do not violate the Manual on Uniform Traffic Control 
Devices and it is difficult to engineer for intoxicated drivers; however, we 
agreed to remove the signs and pavement markings at Eldorado Parkway 
while discussions continue.  NTTA is going to meet with Frisco and other 
cities along their facilities so that we all can agree on a standard method of 
signing and striping these frontage road intersections.     

 
• Traffic Signal Construction  

 
1) Eldorado / Frisco St – Plans are complete.  Signal will be 

constructed with the Eldorado Pkwy widening project between DNT 
and Preston Rd. 

2) Eldorado / North County – Plans are complete.  Signal will be 
constructed with the Eldorado Pkwy widening project between DNT 
and Preston Rd. 

3) Eldorado / Rogers – Plans are complete.  Signal will be constructed 
with the Eldorado Pkwy widening project between DNT and Preston 
Rd. 

4) Legacy / Town and Country – Construction of this signal was bid in 
early June 2009.  The construction contract was awarded in July.  
Construction is expected to begin by August 2009.     

5) Independence / Eldorado – Construction of this signal began in 
June and will be completed along with the intersection improvements 
which are underway.  The signal will be operational before school 
starts in August. 

6) Custer Road / Custer Bridges (Target) – Staff has completed the 
review of this signal design.  TxDOT approved the plans this month.  
Target and the Custer Bridges development will fund the 
construction of this signal.  The timing and maintenance of the signal 
will be turned over to the City of Frisco by agreement with the City of 
McKinney so the signal can be coordinated with signals to the north 
maintained by the City of Frisco. 
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7) FM 423 / Stonebrook – Denton County is funding the construction 
of this traffic signal.  This signal is currently under design by 
DeShazo Tang Associates and is expected to be operational in 
November 2009. 

8) Legacy / Allen Elementary – Construction began in June and the 
signal will be operational adjacent to the school before it opens in 
August 2009. 

9) US 380 / La Cima – TxDOT constructed this traffic signal on our 
northern border with Prosper.  An agreement will be on the August 
4th Council agenda wherein Frisco will agree to take over operation 
and maintenance of this signal from TxDOT.  The signal will be 
activated after the agreement is executed. 

 
• Traffic Signal System Communications – The system provides 

communications to all of the traffic signals in the City, allowing staff to monitor 
and control their operation remotely.  Staff can also view the traffic detection 
cameras at most of the traffic signals, as well as six PTZ traffic cameras that 
can be controlled remotely.  Staff maintains a database to track citizen 
complaints about traffic signals and what adjustments have been made.  
Staff is currently in the process of upgrading the firmware on all of the traffic 
signal controllers.  This month staff used the system to monitor and remotely 
control traffic signals when an incident on US 380 caused all westbound 
highway traffic to detour through Frisco on Preston Road, Eldorado Parkway, 
and FM 423 for over six hours. 

• Traffic Signal Timing – DKS Associates was hired in June to provide signal 
timing services using NCTCOG funds.  DKS will retime Main Street (FM 423 
to Custer), Dallas Parkway (Gaylord to Eldorado), Preston Road (Gaylord to 
US 380), and Warren Parkway (Legacy to Preston).  Work is expected to 
begin this Fall with new timings implemented on these corridors by early 
Spring 2010.  On an ongoing basis, staff changes the operation of various 
traffic signals along Eldorado Parkway to coincide with TxDOT closures as 
part of the widening project.  
Training and Conference Attendance – Staff attends the monthly local 
meetings of the Texas District of the Institute of Transportation Engineers 
(TexITE).  Joel Fitts is currently an officer of the Greater Dallas Section of 
TexITE and Brian Moen represents Greater Dallas on the Statewide Board of 
TexITE.  Staff successfully petitioned to have the Statewide TexITE 
conference held in Frisco in January 2010 and is working on the 
arrangements.  Brian Moen has accepted a nomination to run for the 
Secretary/Treasurer of the Statewide TexITE organization.  Tracy Nichols is 
currently the president of the Southwestern Section of the International 
Municipal Signal Association and this month was given their 2009 
Outstanding Member Award.  

• Truck Route Ordinance – City Council approved the new comprehensive 
truck route ordinance in early September 2008.  Staff has created a plan for 
the installation of truck route signs along the newly established routes that will 
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guide trucks through the City.  Staff has coordinated with TxDOT for the 
installation of truck route signs on TxDOT roadways and has created plans 
for the installation (or modification) of No Truck signs in strategic locations in 
the City to prohibit trucks from leaving the designated routes.  The installation 
of these signs has been postponed to next fiscal year due to budget 
constraints. 

• Traffic Signal Maintenance - The City of Frisco currently operates and 
maintains 70 traffic signals within the City of Frisco.  City crews provide on-
call maintenance 7 days per week with a 45 minute response time.   

 
A significant part of traffic signal maintenance relates to the 266 video 
cameras used to detect vehicles at each signal.  Currently, 100% of the video 
detection is fully operational.  Maintaining this video detection has become 
easier with the citywide communication system because diagnosing and 
troubleshooting detection issues can now be performed from our central 
control center. 
 
This month city crews responded to an accident at US 380 and Dallas 
Parkway which damaged one of the signal poles.  City crews helped route 
traffic around the closure of US 380 and oversaw the installation of a 
temporary span-wire replacement for the damaged signal pole. 
 
Beyond responding to items that need to be repaired, city crews perform 
regular preventative maintenance on traffic signal equipment each month.  
This includes testing of each traffic signal’s video detection cameras, “conflict 
monitor” equipment, and Opticom equipment (which provides emergency 
vehicle preemption of the traffic signal).  In addition, city crews are in the 
process of re-wiring some traffic signals to standardize the phase wiring 
pattern at all traffic signals citywide.  This month, city crews finished the 
process of installing battery backup power equipment at 26 traffic signals 
(which brings the total number of signals with battery backup to 58). 
 
City crews also operate and maintain 105 school zone flashers, two 
pedestrian crossing flashers, and one special event sign flasher.  This month, 
city crews relocated one school zone flasher and installed the four newest 
flashers as part of the implementation of school zones for new schools 
opening in August.   

 
• Roadway Lighting Maintenance - City crews performed lighting repairs at 

several locations during the month.   
 
   Total lamp poles maintained    1643 

Total lamp fixtures maintained    2704 
Number of locations maintained in the last 30 days     86     
Citywide lighting fully operational        99% 

 



Engineering Services Monthly Report 
August 4, 2009 
Page 19 of 19 
 
 


